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JACOBS ENGINEERING GROUP INC.

MEMORANDUM
DATE: February 16, 1995
TO: Distribution
FROM: Brian Keating, JEG Project Manager
Subject: Meeting Minutes for 1 6, February 1995, Vernal, Utah - Naples Truck Stop
Attendees:
Rich Haavisto ‘COE Sacramento Technical Manager
Brian Keating JEG Project Manager: ‘
Rick Hallmark UB Health Dept.
Lawrence Leahy Army Corps Fort.Creek
Dean Richards Richards Laboratories-
. Matt Crockett Kleinfelder, Inc
Renee Zollinger Kleinfelder, Inc
Mark Wichman COE - Omaha
Greg C. Wagner COE - Omaha.
Philip Stearns: IT Corporation
Dan Thompson: IT Corporation
Ted Allen D.E/DEQ
Ken Martinez IT Corporation
Hays Griswold = USEPA

ITEMS DISCUSSED:

— Introductions

— Status of Pump and Treat System:

Draft Final Operatibns and Maintenance Manual now being finalized.

A draft version was circulated to attendees by IT. '

System is now on- Iin‘é and has p‘roceSsed 300,000 gallons: of water to date.
Initial Sample results are within POTW discharge and State Air Quality
requirements

Operating at 18-20 inches vacuum; seal water being supplied at 8 gpm
Range of operating temp‘eratures on vacuum pumps is 70-100° F
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~ Reviewed updated series of Process and: Instrumentation Diagrams (PIDs)

Reviewed auto-dialer alarm procedures

Reviewed communications and current relations with Questar and Naples Truck
Stop Owner; Relations are considered good.

Decided to hold a follow-up meeting between USACE and EPA today to resolve
issue of turn-over date from IT to JEG. Subsequent meeting set March 1, 1995
as the new turnover date. JEG to assume O&M of system, perform sampling
and analysis, and turn-over utility bills on. this date.

Clean-up level discussion post-poned at request of EPA.
JEG is pursuing a formal lease agreement with Questar Pipeline Co. Lease is’
now being reviewed by Questar’s property and right-of-way group.

Access to area of Questar property where wells #7 and #8 are located was
discussed. [T to turn-over key to JEG with Questars’ approval.

DEQ concern that USACE/JEG sample from existing monitoring wells in: the
- future.

To Do Items Discussed:

CcC:

JEG to sample from groundwater monitoring wells in the future (already part of
sampling schedule proposed)

JEG to follow-up on lease agreement

IT to check on back-flow device on newly installed seal water line -

IT to turn-over keys

All Attendees

D. Christensen (JEG-Sac)
H. Amin, (JEG-Martinez)
File
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